

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	10 July 2026
Team ID	
Project Name	Virtual Agent–Driven SLA Breach Awareness & Justification System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint - 1	Requirement Analysis	USN - 1	As a developer, I want to analyze SLA requirements so that the system meets business needs.	2	High	Team
Sprint - 1	SLA Configuration	USN - 2	As an administrator, I want to create an SLA Definition for Incident Resolution.	3	High	Team
Sprint - 1	SLA Conditions	USN - 3	As an administrator, I want to configure Start, Pause and Stop conditions for the SLA.	3	High	Team
Sprint - 1	Incident Configuration	USN - 4	As an administrator, I want to configure Incident fields required for SLA tracking.	2	Medium	Team
Sprint - 1	SLA Attachment	USN - 5	As a user, I want the SLA to attach automatically when an Incident is created.	2	High	Team
Sprint - 2	SLA At Risk	USN - 6	As a support engineer, I want the system to automatically identify SLA At Risk incidents.	3	High	Team
Sprint - 2	Breach Justification	USN - 7	As an assignee, I want to provide justification before SLA breach occurs.	3	High	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint - 2	Email Notification	USN - 8	As an administrator, I want automated email notifications when SLA reaches the risk threshold.	5	High	Team
Sprint - 2	UI Policy	USN - 9	As an administrator, I want justification fields to appear only for the assigned user.	3	Medium	Team
Sprint - 2	Reports & Dashboard	USN - 10	As a manager, I want dashboards to monitor SLA performance and breach status.	2	Medium	Team
Sprint - 2	Testing & Validation	USN - 11	As a tester, I want to validate all SLA scenarios and project requirements.	4	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	5 Days	01-07-2026	05-07-2026	12	05-07-2026
Sprint-2	20	5 Days	06-07-2026	10-07-2026	20	10-07-2026

Velocity:

Sprint 1 Story Points = 12

Sprint 2 Story Points = 20

Total Story Points = 32

Number of Sprints = 2

Formula

Velocity = Total Story Points Completed ÷ Number of Sprints

Velocity = $32 \div 2 = 16$ Story Points per Sprint

Burndown Chart:

A **Burndown Chart** illustrates the amount of work remaining against time during the project. It helps the development team monitor sprint progress and ensures that all planned user stories are completed within the sprint duration.

For the **Virtual Agent–Driven SLA Breach Awareness & Justification System**, the burndown chart tracks the completion of activities such as SLA configuration, Incident setup, SLA At Risk implementation, Email Notification, UI Policy configuration, Dashboard creation, and system testing. The chart demonstrates a steady reduction in the remaining work as user stories are completed across both sprints.