

Sprint Planning

A **Sprint** is a fixed period during which the development team completes a specific set of project tasks.

An **Epic** is a large feature or functionality that cannot be completed in a single sprint. It is divided into multiple **User Stories**.

A **User Story** is a small functional requirement that delivers value to the user and contributes toward completing an Epic.

A **Story Point** estimates the effort required to complete a User Story using the Fibonacci scale.

Story Point Difficulty

1	Very Easy
2	Easy
3	Moderate
5	Difficult

Sprint 1

Epic 1 – Requirement Analysis & SLA Configuration

User Story	Description	Story Points
USN1	Analyze project requirements and SLA workflow	2
USN2	Create Incident SLA Definition	3
USN3	Configure Start, Pause and Stop Conditions	3

Epic 2 – Incident & SLA Setup

User Story	Description	Story Points
USN4	Configure Incident Form Fields	2
USN5	Attach SLA to Incident Records	2

Total Story Points in Sprint 1

= 2 + 3 + 3 + 2 + 2
= **12 Story Points**

Sprint 2

Epic 3 – SLA Breach Awareness

User Story	Description	Story Points
USN6	Configure SLA At Risk Indicator	3
USN7	Configure SLA Breach Justification Fields	3

Epic 4 – Notification & Automation

User Story	Description	Story Points
USN8	Configure Email Notifications using Flow Designer	5
USN9	Configure UI Policy for Assignee Access	3

Epic 5 – Reporting & Testing

User Story	Description	Story Points
USN10	Create SLA Dashboard and Reports	2
USN11	Perform End-to-End Testing and Validation	4

Total Story Points in Sprint 2

= 3 + 3 + 5 + 3 + 2 + 4
= **20 Story Points**

Total Story Points

Sprint Story Points

Sprint 1 12

Sprint 2 20

Total 32

Team Velocity

Velocity = Total Story Points Completed ÷ Number of Sprints

Total Story Points = 32

Number of Sprints = 2

Velocity = $32 \div 2 = 16$ Story Points per Sprint

Team Velocity = 16 Story Points per Sprint